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NEED AND PURPOSE 
Project CSBRG-0007-00(959) will replace the bridge on CR 252 over Willacoochee River, 2 miles 
northeast of Ocilla, in Irwin County.  This project is currently included in the 2008-2011 STIP. 
This section of CR 252 is a two-lane road, school route and is classified as a rural major collector with a 
posted speed limit of 55 mph.  This is not a designated truck route or a bike route. 
 
The bridge (Structure ID 155-0032-0) was built in 1954 with 14-15’0” spans of 4’3” wide by 8” deep 
concrete panels on concrete caps with timber piles and is posted from 9 to 15 tons with a 43.57 
sufficiency rating.  The deck has a rough surface with exposed aggregate; several spans are out of 
alignment (maximum is span 11-2.5 inches); spalls in many of the concrete panels and several spalls 
have exposed reinforcing steel.  Bents 2, 4, and 10 have crutch bents and bents 3 and 5 have a pile with 
80% section loss.  Replacement of this structurally deficient bridge is recommended. 
 
The annual average daily traffic (AADT) on this section of roadway was 525 in the year 2006, which is 
a Level of Service “A”.  The year 2013 AADT is expected to be 600 which represent a Level of Service 
"A".  The projected year 2033 traffic is 775 AADT which also represents a Level of Service "A".  Level 
of Service “A”, “B” or “C” is considered to be acceptable traffic conditions.  Eight and a half percent 
(8.5%) of the traffic volume is truck traffic.   

Irwin County’s population grew by 14.8% between 1990 and 2000 to a total population of 9,931.  The 
project is located in Census tract 9502, which had a minority population of 35.6% in the year 2000.  By 
comparison, in the year 2000 Irwin County had an overall minority population of 28% and the statewide 
average was 34.9% (the U.S. Census defines a minority population as Black/African-American, 
Hispanic/Latino, Asian/Pacific Islander, or American Indian/Alaska Native).  The U.S. Census Bureau 
estimated that 17.8% of Irwin County residents lived below the poverty level in 1999, compared to a 
statewide average of 13%. 

Accident data was collected for the years 2004, 2005 and 2006.  There were no accidents on this stretch 
of roadway for the time period from 2004 to 2005.  In 2006 there was one accident, which caused the 
accident rate for this road segment to be well above the statewide average.  The statewide average 
accident rate in 2006 for a rural major collector was 203 accidents per MVMT, compared to an observed 
accident rate along this section of 1,034 accidents per MVMT.  The accident was a non-fatal, off-
roadway crash.   
 
Replacing this bridge will bring it up to current design standards and in doing so will improve the 
operation of this road. 
 
DESCRIPTION OF THE PROJECT 
This project is the replacement of the narrow and structurally deficient bridge on County Road 252 at 
Willacoochee River approximately 2 miles northeast of Ocilla, Georgia, in the 4th Land District, Land 
Lot No. 270, 271 and 272; this is located in Georgia Militia District 1388.  Two 11 ft travel lanes with 5 
ft shoulders will taper down to the existing 9.5 ft travel lanes in order to tie-in to the existing roadway.  
Approximately 566 ft of guardrail will be used at the proposed bridge locations.  The proposed project 
will be approximately 0.256 miles in length. 
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Is the project located in a PM 2.5 Non-Attainment area? Yes         No    
Is the project located in an Ozone Non-Attainment area? Yes        No    
 
PDP Classification:  Major         Minor   
 
Federal Oversight:  Full Oversight     Exempt      State Funded     or    Others   
  
Functional Classification:  Rural Major Collector   
 
U. S. Route Number(s):    N/A  State Route Number(s):     N/A  
 
Traffic (AADT): 
                         Base Year: (2013) 600                       Design Year: (2033) 775 
 
Existing Design Features: 
Typical Section: CR 252 – Rural roadway – two 9.5’ travel lanes total width, 5’ grass shoulders, open 
ditches                                                             
Posted Speed:  55 mph                Minimum radius for curve:  
Maximum superelevation rate for curve:    
Maximum Grade:  1.97 % 
Width of right of way: 80 ft 
Major structures:  24’X 210’ Concrete Bridge Structure ID No 155-0032-0 
Major interchanges or intersections along the project:  None  
Existing length of roadway segment and the beginning mile logs for each county segment: Project 
begins at MP 2.73 and extends northward approximately 0.256 miles. 
 
Proposed Design Features: 
Proposed typical section(s): Two 11 ft travel lanes, 5 ft grass shoulders 
Proposed Design Speed Mainline:  55 mph  
Proposed Maximum grade Mainline:  0.50%         Maximum grade allowable: 7 % 
Proposed Maximum grade Side Street:  N/A  %    Maximum grade allowable: N/A % 
Proposed Maximum grade driveway:  10  % 
Proposed Minimum radius:  1060 ft                         Maximum degree allowable:  6°00’ 
Maximum superelevation rate: 
Right of way 

o Width:  Varies 80 ft. to 150 ft.  
o Easements: Temporary   Permanent  Utility   Others  
o Type of access control: Full   Partial   By Permit   Others  
o Number of parcels: ______Number of displacements: 

� Business:       0 
� Residents:    0  
� Mobile homes:    0  
� Others:    0 
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Structures:    

• Bridges: One 30’x 250’ Reinforced Concrete Bridge 
• Retaining walls: None 

Major intersections and interchanges: None 
Design Exceptions to controlling criteria anticipated: 

YES NO UNDERMINED  
HORIZONTAL ALIGNMENT 

 
(  ) (X) (  ) 

LANE WIDTH 
  

(  ) (X) (  ) 
SHOULDERWIDTH 

  
(  ) (X) (  ) 

VERTICALGRADES 
  

(  ) (X) (  ) 
CROSS SLOPES 

  
(  ) (X) (  ) 

STOPPING SIGHT DISTANCE 
 

(  ) (X) (  ) 
SUPERELEVATION RATES 

 
(  ) (X) (  ) 

VERTICAL ALIGNMENT 
 

(  ) (X) (  ) 
SPEED DESIGN 

  
(  ) (X) (  ) 

VERTICAL CLEARANCE 
 

(  ) (X) (  ) 
BRIDGE WIDTH 

  
(  ) (X) (  ) 

BRIDGE STRUCTURAL CAPACITY (  ) (X) (  ) 
LATERAL OFFSET TO OBSTRUCTION (  ) (X) (  ) 

                                                       
                    
Design Variances: None anticipated 
Environmental concerns: Wetland impact 
Anticipated Level of environmental analysis: 

• Are Time Saving Procedures appropriate?  Yes   No   
• Categorical Exclusion:  
• Environmental Assessment/Finding of No Significant Impact (FONSI)   or 
• Environmental Impact Statement (EIS). 

 
Utility involvement: Irwin EMC 
                                 Windstream 
VE Study Anticipated:  Yes (  )   No (X) 
 
 PE ROW UTILITY CST MITIGATION 
BY WHOM GDOT LOCAL LOCAL GDOT GDOT 
$ AMOUNT $100,000.00 $145,000.00 $0 $1,748,147.08 $17,500.00 
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Project Activities Responsibilities: 

• Design: GDOT 
• Right of Way Acquisition: Irwin County 
• Right of Way Funding (Real Property): GDOT 
• Relocation of Utilities: Utility Owners 
• Letting to contract: GDOT 
• Supervision of construction: GDOT 
• Providing material pits: N/A 
• Providing detours:  Irwin County 
• Environmental Studies/Documents/Permits:  GDOT 
• Environmental Mitigation:  Irwin County 

 
Coordination: 

• Initial Concept Meeting Date: None 
• Concept Meeting Date: June 1, 2010 
• P. A. R. Meeting Date: None 
• FEMA, USCG, and/or TVA 
• Public involvement: Public Outreach PIOH Detour meeting to be held prior to CE approval 
• Local government comments: None 
• Other projects in area:  None 
• Other coordination to date: None 
• Railroads: None 

 
Scheduling – Responsible Parties’ Estimate 

• Time to complete environmental process:  Begin: November 2010 End: August 2012. 
• Time to complete preliminary construction plans:  Begin: October 2010 End: April 2011. 
• Time to complete right of way plans:  Begin: January 2011 End: June 2012. 
• Time to complete the Section 404 Permit:  Begin: November 2012 End: November 2013. 
• Time to complete final construction plans:  Begin: August 2012 End: November 2012. 
• Time to complete to purchase right of way:  Begin: February 2013 End: February 2014. 
• List other major items that will affect the project schedule: None 
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* Costs contain fl V. Engineering and Inspection andlO I 0/o Construction Contingencies.

** costs containl!-l o/o contingency.

REASON FOR COST INCREASE

CONCEPT REPORT

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PROIECT

BRIDGE REPLACEMENT CR 252 OVER WILLACOOCHEE RIVER

P.l. No.

FROM

TO Ronald E. Wishon, Project Review Engineer

SUBJECT REVISTONS TO PROGRAMMED COSTS

csBRGO00700959 IRWIN
DISTRICT 4
TIFTON

AUGUST L6,2OTO

OFFICE

DATE

PROGRAMMED COST (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

PROJECT MANAGER MLPH S GRIFFIN

MNGT LET DATE

MNGT R/W DATE

DATE

DATE

DATE

IANUARY 2013

IANUARY 2012

CONSTRUCTION

RIGHT OF WAY

UTILITIES

*[ -- _l

$r--_-_l
$[-----_l

REVISED COST ESTIMATES

coNSTRUCTIoN* $EA,14roBl

RrcHr oF wAY $l*spo*o-l
UTILITIES*'I $F_-___l

MLPH S GRIFFIN, DISTRICT 4 DISTRICT DESIGN ENGINEER

Revised: February 9, 2009



CONTINGENCY SUMMARY

Construction Cost Estimate:     $ 1,637,261.64 (Base Estimate)

Engineering and Inspection:     $ 81,863.08 (Base Estimate x 5 %)

(Base Estimate x 0Construction Contingency:        $ 0.00 %)

(The Construction Contingency is based on 
the Project Improvement Type in TPro.) 

(From attached worksheet)Total Fuel Adjustment                $ 21,672.01

Total Liquid AC Adjustment      $ 7,350.35 (From attached worksheet)

1,748,147.08Construction Total:                    $

Utility Cost Estimate:                   $ 0.00

Utility Contingency:                     $ 0.00 0 %

0.00Utility Total:                                 $

REIMBURSABLE UTILITY COST

                     Utility Owner                               Reimbursable Cost

   Attachments 
  
   c:  Genetha Rice-Singleton, State Program Control Administrator
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PROJ. NO. 
11/13/2008

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Aug-10 2.625$        

DIESEL 2.886$        

LIQUID AC 458.00$      

LIQUID AC  ADJUSTMENTS  

PA=[((APM-APL)/APL)-0.05]xTMTxAPL

Asphalt

Price Adjustment (PA) 7,062.36$          7,062.36$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 125% 1,030.50$          

Monthly Asphalt Cement Price month project let (APL) 458.00$              

Total Monthly Tonnage of asphalt cement (TMT) 12.85

ASPHALT Tons %AC  AC ton

Leveling 1 5.0% 0.05

12.5 OGFC 5.0% 0

12.5 mm 5.0% 0

9.5 mm SP 103 5.0% 5.15

25 mm SP 5.0% 0

19 mm SP 153 5.0% 7.65

257 12.85

BITUMINOUS TACK COAT

Price Adjustment (PA) 287.99$             287.99$                         

Monthly Asphalt Cement Price month placed (APM) Max. Cap 125% 1,030.50$          

Monthly Asphalt Cement Price month project let (APL) 458.00$              

Total Monthly Tonnage of asphalt cement (TMT) 0.524002312

Bitum Tack

Gals gals/ton tons

122 232.8234 0.52400231

CSBRG-0007-00(959) Irwin

7959

8/16/2010

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx



PROJ. NO. 
11/13/2008

P.I. NO. 

DATE

CSBRG-0007-00(959) Irwin

7959

8/16/2010

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) -$                    -$                                

Monthly Asphalt Cement Price month placed (APM) Max. Cap 125% 1,030.50$          

Monthly Asphalt Cement Price month project let (APL) 458.00$              

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 7,350.35$                      



PROJ. NO. 
11/13/2008

P.I. NO. 

DATE

CSBRG-0007-00(959) Irwin

7959

8/16/2010

FUEL ADJUSTMENTS - ROADWAY

FPA = ([((FPM-FPL)/FPL)-.10]xQxF)FPL

GRADED AGGREGATE BASE (Section 310)

REGULAR 

UNLEADED DIESEL TOTALS

Fuel Price Adjustment (FPA) 370.22$              491.83$               862.05$                         

Monthly Fuel Price for month work was accomplished (FPM) Max. Cap 125% 5.906$                6.494$                 

Monthly Fuel Price for month when project was let (FPL) 2.625$                2.886$                 

Quantity Placed (Q) Ton 511

Fuel Usage Factor (F) 0.24 0.29

ASPHALT (Sections 400 and 402)

REGULAR 

UNLEADED DIESEL

Fuel Price Adjustment (FPA) 550.83$              2,473.58$           3,024.41$                      

Monthly Fuel Price for month work was accomplished (FPM) Max. Cap 125% 5.906$                6.494$                 

Monthly Fuel Price for month when project was let (FPL) 2.625$                2.886$                 

Quantity Placed (Q) Ton 257

Fuel Usage Factor (F) 0.71 2.90

EARTHWORK (Section 205 and 206)

REGULAR 

UNLEADED DIESEL

Fuel Price Adjustment (FPA) -$                    -$                     -$                                

Monthly Fuel Price for month work was accomplished (FPM) Max. Cap 125% 5.906$                6.494$                 

Monthly Fuel Price for month when project was let (FPL) 2.625$                2.886$                 

Quantity Placed (Q) Cy

Fuel Usage Factor (F) 0.15 0.29

CONCRETE PAVEMENT (Section 430)

REGULAR 

UNLEADED DIESEL

Fuel Price Adjustment (FPA) -$                    -$                     -$                                

Monthly Fuel Price for month work was accomplished (FPM) Max. Cap 125% 5.906$                6.494$                 

Monthly Fuel Price for month when project was let (FPL) 2.625$                2.886$                 

Quantity Placed (Q) Sy

Fuel Usage Factor (F) 0.20 0.25

TOTAL ROADWAY FUEL ADJUSTMENTS 3,886.45$                      



PROJ. NO. 
11/13/2008

P.I. NO. 

DATE

CSBRG-0007-00(959) Irwin

7959

8/16/2010

FUEL ADJUSTMENTS - BRIDGE

FPA = ([((FPM-FPL)/FPL)-.10]x(QxF/1000))FPL

  

REGULAR 

UNLEADED DIESEL TOTALS

Fuel Price Adjustment (FPA) 2,716.88$          15,930.72$         18,647.60$                    

Monthly Fuel Price for month work was accomplished (FPM) 125% 5.906$                6.494$                 

Monthly Fuel Price for month when project was let (FPL) 2.625$                2.886$                 

Quantity Placed (Q) Cost 600,000.00$    

Fuel Usage Factor (F) 1.5 8

Bridge 1 Bridge 2 Bridge 3 Bridge 4

Section Cost Cost Cost Cost

211 Bridge Excavation

500 Superstr Conc Cl AA

500 Class A Concrete

500 Class AA Concrete

500 Concrete Handrail

500 Concrete Barrier

501 Structural Steel

507 Prestressed Conc Beams EST. BRIDGE

507 Prestressed Conc Beams COST

507 Prestressed Conc Beams 750,000.00$       80%

511 Super Reinforcement COST 600,000.00$                  

511 Bar Reinf Steel

520 Piling

520 Piling 

524 Drilled Caisson

547 Pile Encasement

547 Pile Encasement

-$               -$                   -$                  -$                    

% COST w/ADJ.

Use when bridge items haven't been 

established. Assumes 80% of the 

estimated bridge cost will qualify for fuel 

adjustments.



PROJ. NO. 
11/13/2008

P.I. NO. 

DATE

CSBRG-0007-00(959) Irwin

7959

8/16/2010

TOTAL BRIDGE FUEL ADJUSTMENTS 18,647.60$                    



Preliminary Right of Way Cost Estimate 

Date: June 17,2010 
Project: CSBRG-0007-00(959) Irwin County 
Existing/Required R/W: VariesNaries 
Project Termini : Bridge Replacement 
Project Description: Bridge Replacement 

Land: 
WW Agricultural / Res.: 2.55 acres @ $15,OOO/acre 

Improvements :, landscaping, misc. site improvements 

Relocation: Commercial (0) 
Residential (0) 

Damage : Proximity(0) 
Consequential 
Costtocure 

Net Cost 

Total Cost 

Right of way Administrator 
By: LaShone Alexander 

P.1 Number: 0007959 
No. Parcels: 3 

Net Cost $ 58,250 
Scheduling Contingency 55 % 32,037 
AdmICourt Cost 60 % 54,172 

$ 144,460 

Note: The Market Appreciation (40%) is not included in the updated Preliminary 
Cost Estimate. 









LOCATION SKETCH 

 

 

 

 

Project No. CSBRG-0007-00(959), Irwin County 

PI 0007959 

Bridge Replacement:  CR 252 @ Willacoochee River 

PROJECT  LOCATION 







QUERY SUMMARY 
For Year(s): 2004,2005,2006 

 

Year County Route 
Type 

Route 
Number 

Beginning 
Milelog 

Ending 
Milelog 

No. 
Accidents 

No. 
Vehicles 

No. 
Injuries 

No. 
Fatalities 

2004 Irwin County Road 025200 1.00 3.00 0 0 0 0 
2004 Irwin County Road 022000 .80 .80 0 0 0 0 
2004 Irwin County Road 001600 3.90 3.90 0 0 0 0 

2004 SubTotal 0 0 0 0 
2005 Irwin County Road 025200 1.00 3.00 0 0 0 0 
2005 Irwin County Road 022000 .80 .80 0 0 0 0 
2005 Irwin County Road 001600 3.90 3.90 0 0 0 0 

2005 SubTotal 0 0 0 0 
2006 Irwin County Road 025200 1.00 3.00 1 1 1 0 
2006 Irwin County Road 022000 .80 .80 0 0 0 0 
2006 Irwin County Road 001600 3.90 3.90 0 0 0 0 

2006 SubTotal 1 1 1 0 
All Year(s)Total 1 1 1 0 

 



Department of Transportation 
State of Georgia 

__________________________________________
_____________  

 
INTERDEPARTMENT CORRESPONDENCE 

 
 

FILE              CSBRG-0007-00(959), (960)         OFFICE  Environment/Location 
                   P.I. # 0007959, 0007960 
                   Irwin County 
                                DATE     October 2, 2007 
 
 
FROM           Glenn Bowman, P.E., State Environmental/Location Engineer 
 
TO                 Joe W. Sheffield, District Engineer 
                     Attn. Ralph S. Griffin        
 
 
SUBJECT  Traffic Assignments for CR 252 @ Willacoochee River & Overflow. 
 

The estimated traffic assignments, for the above project, are attached: 
 

                  CR 252/ TC # 156 
         2007 AADT = 525 

              2013 AADT = 600 
   2033 AADT = 775 
                   K = 10% 
                   D = 50% 

                                                                         T = 6% 
                                                         24 HOUR T = 8.5% 
                                                                     S.U. = 5.5% 
                                                                COMB. = 3 %     

 
                
                   If you have any questions concerning this information please contact 
                   Shelley Nweke at (404) 699-4458. 
 
 
 
GSB/NSN 



Bridge Inventory Data ListingProcessed Date:6/16/2010

Parameters: Bridge Serial Num

  Structure ID:*

200  Brdge Information:

*6A  Feature Int:
*6B  Critical Bridge:

*7A  Route No Carried:

*7B  Facility Carried:

9      Location:

2      Dot District:

207  Year Photo:

*91   Inspection Frequency: Date:

92A Fract Crit Insp Freq: Date:

92B Underwater Insp Freq: Date:

92C Other Spc. Insp Freq: Date:

* 4   Place Code:

155-0032-0

06

WILLACOOCHEE RIVER

0
CR00252

FAS 1533

APP 2 MI NE OF OCILLA

4

2009

24 11/02/2009

0 02/01/1901

1 02/12/2009

0 02/01/1901

00000

*5   Inventory Route(O/U): 1

Type: 4

Designation: 1

Number:

Direction:

01533

0

*16  Latitude:

*17  Longtitude: 83 -12.9828

31
-
37.3595

98   Border Bridge: 000

99   ID Number: 000000000000000

*100 STRAHNET: 0

12   Base Highway Network:

13A LRS Inventory Route:

13B Sub Inventory Route: 0

101 parellel Structure: N

*102 Direction of Traffic: 2

*264 Road Inventory Mile Post:

*208 Inspection Area: 4 Initials: EFP

        Engineer's Initials:
sgm

*    Location ID No: 155-01533F-002.84E

*104 Highway System:

*26  Functional Classification: 07

*204 Federal Route Type: S No: 00000

 105 Federal Lands Highway:
*110 Truck Route:

2006 School Bus Route:

217 Benchmark Elevation: 0200.00

218 Datum: 1

*19 Bypass Length: 05

*20 Toll: 3

*21 Maintanance: 02

*22 Owner: 02

*31 Design Load: 1

37 Historical Significance: 2

205 Congressional District: 08

27 Year Constructed: 1954

106 Year Reconsrtucted: 0000

33 Bridge Medium: 0

34 Skew: 00

35 Structure Flared: 0

38 Navigation Control: 0

213 Special Steel Design: 0

267 Type of Paint: 0

*42 Type of Service On: 1

      Type of Service Under:

214 Movable Bridge: 0

5

203 Type Bridge:

259 Pile Encasement

C

3

*43 Structure Type Main: 1 01

45 No.Spans Main: 014

44 Structure Type Appr: 0 00

46 No Spans Appr: 0000

111 pier Protection

226 Bridge Curve Horz

0

107 Deck Structure Type: 2

108 Wearing Structure Type: 1

        Membrane Type:

        Deck Protection:

0

8

225 Expansion Joint Type:

HMMS Prefix:

HMMS Suffix: MP:0.00

002.84

1552025200

0

0

02

242 Deck Drains: 1

243 Parapet Location: 0

       Height: 0

       Width: 0

238 Curb Height: 0

      Curb Material: 0

 239 Handrail 1 1

*240 Medium Barrier Rail: 0

241 Bridge Median Height: 0

*     Bridge Median Width: 0

230 Guardrail Loc. Dir. Rear: 0

      Fwrd: 0

      Oppo. Dir. Rear: 0

      Oppo. Fwrd:

244 Aproach Slab

0

0

224 Retaining Wall: 0

233Posted Speed Limit: 55

236 Warning Sign:

234 Delineator: 0.00

0.00

235 Hazzard Boards: 0

237 Utilities Gas: 00

       Water: 00

       Electric: 00

      Telephone: 00

      Sewer: 00

247 Lighting Street: 0

      Navigation:

      Aerial:

*248 County Continuity No.:

0

0

1

0

1

00

Location & Geography
Signs & Attachments

Structure ID:155-0032-0 SUFF. RATING: 43.57

 0 Vert: 0

Irwin

%Shared:00

Page 1 of 2File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."



Bridge Inventory Data ListingProcessed Date:6/16/2010

Parameters: Bridge Serial Num

Structure ID:155-0032-0

Programming Data

201 Project No:

BRG-0007-00(959)

202 Plans Available: 1

249 Prop Proj No:

UNKNOWN

250 Approval Status: 0000

251 PI Number: 0007959

252 Contract Date: 02/01/1901

260 Seismic No: 00000

75 Type Work: 31 1

94 Bridge Imp: Cost: $ 309

95 Roadway Imp. Cost: 272

96 Total Imp Cost: 672

76 Imp Length: 001530

97 Imp Year: 1990

114Furure ADT: 000795 Year:2027

Hydralic Data

215Waterway Data:

     High Water Elev: 0194.0 Year:1972

     Flood  Elev: 0000.0 Freq:00

     Avg Streambed Elev: 0184.0

     Drainage Area: 00000

     Area of Opening: 002535

113 Scour Critical U

216Water Depth: 3.4 Br.Height:9.3

222Slope Protection: 6

221Slope Protection Fwd:00

219Fender System 0

220Dolphin: 0

223Current Cover: 000

      Type: 0

      No. Barrels: 0

*    Width:

*    Length:

0.00 Height:0.00

0 Apron:0

265 U/W Insp. Area 2 Diver:WSR

Location ID No: 155-01533F-002.84E

Measurements:

*29ADT 000530 Year:2007

109%Trucks: 0

* 28 Lanes On: 02 Under:00

210 No. Tracks On: 00 Under:00

* 48 Max. Span Length 0015

* 49 Structure Length: 210

51 Br. Rwdy. Width 22.00

52 Deck Width: 24.00

* 47 Tot. Horiz. Cl:

50 Curb / Sidewalk Width

22

0.00 0.00/
32 Approach Rdwy. Width

*229 Shoulder Width:

        Rear Lt:

018

7.90 Type:8 Rt:7.70

        Fwd. Lt:
7.40 Type:8 Rt:7.30

        Permanent Width:

        Rear: 18.10 Type:8

18.30 Type:2

        Intersaction Rear: 1 Fwd:   0

36Safety Features Br. Rail: 2

      Transition: 0

     App. G. Rail: 0

     App. Rail End: 0

53 Minimum Cl. Over:

     Under:

 99' 99"

99'  99 "

*228 Minimum Vertical Cl

     Act. Odm Dir::

    Oppo. Dir: 99' 99"

    Posted Odm. Dir: 00' 00"

    Oppo. Dir: 00' 00"

55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt: 0.00

*10 Max Min Vert Cl: 99'  99" Dir:0

39 Nav Vert Cl: 000 Horiz:0000

116 Nav Vert Cl Closed: 000

245 Deck Thickness Main 8.00
        Deck Thick Approach:

0.00
246 Overlay Thickness: 0.00

212 Year Last Painted: Sup:0000Sub:0000

Posting Data

65 Inventory Rating Mathod: 1

63 Operating Rating Method: 1

66  Inventory Type: 2 Rating: 16

64  Operating Type: 2 Rating: 16

231Calculated Loads:

      H-Modified: 09 1

      HS-Modified: 12 1

      Type 3: 09 1

      Type 3s2: 16 1

      Timber: 15 1

      Piggyback: 000

261 H Inventory Rating: 08

262 H Operating Rating 14

67 Structural Evaluation: 4

58 Deck Condition: 5

59 Superstructure Condition: 5

* 227 Collision Damage: 0

60A Substructure Condition: 5

60B Scour Condition: 7

60C Underwater Condition 5

71 Waterway Adequacy: 5

61 Channel Protection Cond.: 5

68 Deck Geometry: 4

69 UnderClr. Horz/Vert: N

72 Appr. Alignment: 7

62 Culvert: N

70 Bridge Posting Required 2

41 Struct Open, Posted, CL: P

* 103 Temporary Structure: 0

232 Posted Loads

       H-Modified: 09

       HS-Modified: 12

       Type 3: 09

       Type 3s2: 16

       Timber: 15

       Piggyback 00

253 Notification Date: 02/01/1901

258 Fed Notify Date: 2/1/1901  12:00:00AM

N 0 0

Page 2 of 2File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."



Department of Transportation
State of Georgia

Concept Meeting Minutes
June 1,201.0

Project No: CSBRG-0007-00(959),Irwin County
CSBRG-0007-00(960), Irwin County

PI No: 00079s9 & 0007960
Description: Bridge Replacement in Irwin County CR 252 @ Willacoochee River and Overflow

A concept meeting for the subject project was held on June 1,2010. The meeting was requested and conducted
by Ralph Griffin, GDOT Project Manager. The meeting was held at the GDOT District Offrce in Tifton and
began at 10:00 am. The meeting began with an outline of the Draft Concept Report. A sign in sheet was passed
around and will be made a part of the minutes. Tracy Bullard read the need and purpose of the project.

Tracy Bullard, District 4 Design, read the environmental comments which stated that the level of Environmental
Analysis will be a Categorical Exclusion. Also, a NW 23133 and NPDES permit will be required. There are no
Underground Storage Tanks or waste sites near the project. He stated that the project would need a historical
and archeological survey. The following species are listed for the county and a survey for suitable habitat is
required: wood stork, eastem indigo snake, gopher tortoise, red cockaded woodpecker and flatwoods
salamander. There's also the possible wood stork foraging habitat and migratory bird presence.

Tim Warren, District Utility Engineer, asked if there would be a PFA for this project

Joey Whitley, Irwin County Commission, stated that CR 252was on a designated bus route and that Irwin
county did not have any facilities on the project site.

Brent Thomas, District Preconstruction Engineer, asked about the different existing speed limits in the concept
report and the lane/shoulder width of the existing roadway. He also stated to keep sight distance in mind where
Falcon Rd. intersects CR 252.

at 10:35

Ralph S. Griffin, District ign Engineer



SIGI{ IN SHEET

PROJECT NO.:
P. I. NO.:

COUNTY:
DATE:
TIME:

cSBRG-0007-00(9s9)/cSBRG-0007-00(960)
00079s9 & 0007960
Irwin
June I 2010
10:00 am

NAME AGENCY PHONE NO.
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HAROLD E. LINNENKOHL
COMMISSIONER

(404) 656-s206

DAVID E. STUDSTILL, JR., P.E
CHIEF ENGINEER

(4O4) 656-5277

D q stt:rnerLt of T r ansp ortetion
Stote of Georgin

#2 Capitol Sqnre,, S,w.
At{nntn, G eor gi* 3 0 3 3 4- 7002

June I 4,2007

The Honorable Joey Whitley, Commission Chairman

Irwin County
207 South Irwin Avenue, #1

Ocilla, Georgia 31774

Dear Chairman Whitley:

I am returning for your files an executed agreement between the Georgia Department of Transportation

and Irwin County for the following project:

PROJECT#: CSBRG.0007-00(959) Irwin County, P.I.#0007959

We look forward to working with you on the successful completion of the joint project.

Should you have any questions, please contact the Project Manager Ralph Griffin at (229)386-3300.

Sincerely,

4*"*, f S"-yry'-Y
Uru^"rT. Simpson,Qf)

Financial Management Administrator

JTS:rm
Enclosure
c: Bob Rogers

Joe Sheffield - District 4
Jeff Baker - Utilities

BUDDY GRATTON, P.E.
DEPUTY COMMISSIONER

(4s4) 656-5212

EARL L, MAHFUZ
TREASURER

(404) 656-5224



Proiecl tDi 000 7959 lrwin Counl

-/ ,,
, r, jr,AGREEMENT

BETWEEN

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

AND

IRWIN COUNry

FOR

TRANSPORTATION FACILITY IM PROVEM E NTS

fF
This Framework Agreement is made and entered into this 4 day of

,2OO1by and between the DEPARTMENT OF TRANSPORTATION,

an agency of the State of Georgia, hereinafter called the "DEPARTMENT", and the

trwin Countv. acting by and through its Board of Commissioners, hereinafter called

the "LOCAL GOVERNMENT".

WHEREAS, the LOCAL GOVERNMENT has represented to the

DEPARTMENT a desire to improve the transportation facility described in

Attachment A, attached and incorporated herein by reference and hereinafter

referred to as the "PROJECT"; and

WHEREAS, the LOCAL GOVERNMENT has represented to the

DEPARTMENT a desire to participate in certain activities including the funding of

certain portions of the PROJECT, and the DEPARTMENT has relied upon such

representations; and



Project lD# 0007959 trwin County

WHEREAS, the DEPARTMENT has expressed a willingness to participate in

certain activiiies of the PRoJECT; and

WHEREAS, the Constitution authorizes intergovernmental agreements

whereby state and local entities may contract with one another "for joint services, for

the provision of services, or for the joint or separate use of facilities or equipment;

but such contracts must deal with activities, services or facilities which the parties

are authorized by law to undertake or provide." Ga. Constitution Article lX, Slll, 1Tl(a).

NOW THEREFORE, in consideration of the mutual promises made and of the

benefits to flow from one to the other, the DEPARTMENT and the LOCAL

GOVERNMENT hereby agree each with the other as follows:

1. The LOCAL GOVERNMENT shall contribute to the PROJECT by funding

all or certain portions of the PROJECT costs for the preconstruction engineering

activities, all reimburseable utility relocation costs, right of way acquisitions and

construction, as specified in Attachment A, attached hereto and incorporated herein

by reference. Expenditures incurred by the LOCAL GOVERNMENT and eligible for

reimbursment by the DEPARTMENT shall not be considered reimbursible to the

LOCAL GOVERNMENT until the LOCAL GOVERNMENT receives a written notice

to proceed for each phase of the PROJECT.

2



Project lD# 0007959 lnrin Couniy

2. The DEPARTMENT shail contribute to the PROJECT by funding all or

certain podions of the PROJECT costs lor the preconstruction engineering (design)

activities and construction, as specified in Attachment "A" of this Agreement.

3. The LOCAL GOVERNMENT shall be responsible for all costs for the

continual maintenance and the continual operations within the PROJECT limits.

4. An off-site detour may be required during construction, if so; the LOCAL

GOVERNMENT shall be responsible for notifying the public and for providing all

detour routes, signage, and maintenance for the life of the PROJECT.

5. Both the LOCAL GOVERNMENT and the DEPARTMENT hereby

acknowledge that Time is of the Essence. lt is agreed that both parties shall adhere

to the schedule of activities currently established in the approved State

Transportation lmprovement Program (STIP). Furthermore, all parties shall adhere

to the detailed project schedule as approved by the DEPARTMENT, attached as

Attachment B and incorporated herein by reference. ln the completion of respective

commitments, if a change in the schedule is needed, the LOCAL GOVERNMENT

shall notfiy the DEPARTMENT in writing of the proposed schedule change and the

DEPARTMENT shall acknowledge the change through a written response letter;

provided that the DEPARTMENT shall have final authority for approving any change.

6. The DEPARTMENT shall accomplish all of the design activities for the

PROJECT.

3



Project tD# 0007959 lnvin County

7' The DEPARTMENT shali review and has approval authority for all aspects

of the PROJECT provided however this review and approval does not relieve the

LOCAL GOVERNMENT of its responsibilities under the terms of this Agreement.

The DEPARTMENT will work with the FHWA to obtain all needed approvals as

deemed necessary with information furnished by the LocAL GovERNMENT.

B. The LOCAL GOVERNMENT shall follow the DEPARTMENT's procedures

for identification of its existing and proposed utility facilities on the PROJECT. This

requires that all requests for existing, proposed, or relocated facilities flow through

the DEPARTMENT's Project Liaison and the District Utilities Engineer.

9. lf the right of way phase is 100% local funding with no federal or state

reimbursement, upon the DEPARTMENT's approval of the project right of way

plans, verification that the approved environmental document is current, which shall

mean that the approval of the environmental document occurred within six (6)

months of the approval notice by the DEPARTMENT's for project right of way plans,

and delivery of a written notice to proceed, the LOCAL GOVERNMENT may

proceed with the acquisition of the necessary right of way for the pROJECT. lf the

right of way phase involves federal and/or state reimbursement, upon the

Department's approval of the project right of way plans, the Local Government may

proceed with all pre-acquisition right of way activities, however, property negotiation

and acquisition cannot commence until project right of way funding authorization is

approved. Right of way acquisition shall be in accordance with the law and the rules



Project lD# 0007959 lrvrin County

and regulations of the FHWA including, but not iimited to, Title 23, United States

Code; 23 CFR 7-10, et. Seq., and 49 CFR Part 24 and the rules and regulations of

the DEPARTMENT and in accordance with the "Contract for the Acquisition of Right

of Way" to be prepared by the Office of Right of Way and executed between the

LOCAL GOVERNMENT and the DEPARTMENT prior to the commencement of any

right of way activities. Failure of the LOCAL GOVERNMENT to adhere to the

provisions and requirements specified in the acquisition contract may result in the

loss of Federal funding for the PROJECT and it will be the responsibility of the

LOCAL GOVERNMENT to make up the loss of that funding. ln the event the LOCAL

GOVERNMENT is to receive reimbursement of all or part of the acquisition funding,

reimbursable right of way costs are to include land and improvement costs, property

damage values, relocation assistance expenses and contracted property

management costs. Non reimbursable costs include administrative expenses such

as appraisal, consultant, attorney fees and any in-house property management or

staff expenses. All required right of way shall be obtained and cleared of

obstructions, including underground storage tanks, prior to advertising the

PROJECT for bids.

10. As part of the design an environmental assessment will be conducted,

which may or may not result in environmental impacts of the surrounding area. lf it

is determined that there will be impacts that will require mitigation, then it will be the

responsibility of the LOCAL GOVERNMENT to resolve the matter.

5



Project lD# 0007959 lnvin County

11. Upon completion and approval of the PROJECT plans, certification that all

needed rights of way have been obtained and cleared of obstructions, and

certification that all needed permits for the PROJECT have been obtained; the

PROJECT shall be let for construction. The DEPARTMENT, unless shown

othenruise on Attachment l'A", ,h"ll be solely responsible for securing and awarding

the construction contract for the PROJECT.

12. The LOCAL GOVERNMENT agrees that all reports, plans, drawings,

studies, specifications, estimates, maps, computations, computer diskettes and

printouts, and any other data prepared under the terms of this Agreement shall

become the property of the DEPARTMENT. The DEPARTMENT shall have the

right to use this material without restriction or limitation and without compensation to

the LOCAL GOVERNMENT.

This Agreement is made and entered into in FULTON COUNTY, GEORGIA,

and shall be governed and construed under the laws of the State of Georgia. :

The covenants herein contained shall, except as othenruise provided, accrue

to the benefit of and be binding upon the successors and assigns of the parties

hereto.

IREMAINDER OF PAGE INTENTIONALLY LEFT BLANK]

6



Proiect lD# 0007953 lrwin CountY

IN WITNESS WHEREOF, thE DEPARTMENT ANd thE LOCAL GOVERNMENT hAVE

caused these presents to be executed under seal by their duly authorized

representatives.

RECOMMENDED: lrwin CountY

DEPARTMENT OF
TRANSPORTATION

Siged, sealed and delivered this

#t +,2ooJin

This Agreement aPProved on the

Y "aav ot 4)*l ,2007!-

-/

Expires Mar. 11;2010

D AS TO LEGAL FORM:

of Legaldervices

nty Clerk (as aPProPriate)

FE|N: ff- 6ouf4
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